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SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION:                               P00007

PURPOSE OF MODIFICATION:                    To incorporate the HAC Phase II effort which consists of the labor, material and

                                            other direct costs necessary to retrofit 2,255 FMTV A0 vehicles which have been

                                            fielded at Ft. Leonard Wood, Ft. Hood and Ft. Stewart and include various other

                                            administrative changes.

PRIOR CONTRACT AMOUNT:                      $10,765,079.45

AMOUNT OF THIS ACTION:                      $ 3,825,695.00

CURRENT CONTRACT AMOUNT:                    $14,590,774.45

1.  This bilateral action, Modification P00007, is issued to incorporate the labor, material and other direct costs associated

with the HAC A0 Retrofit effort of 150 vehicles at Ft. Leonard Wood, 1,230 vehicles at Ft. Hood and 875 vehicles at Ft. Stewart.

The new CLIN 0008 PHASE II HAC CHANGES (COMMON) is added, whereby the new SUBCLIN 0008AA represents the Common Material cost of

$1,753,430.00 and the new SUBCLIN 0008AB represents the Common Labor cost of $934,472.00.  The new CLIN 0009 HAC UNIQUE LABOR is

added whereby the new SUBCLIN 0009AA represents the Unique Labor for Seat Covers in the amount of $37,459.00 and the new SUBCLIN

0009AB represents the Unique Labor for the Transmission Harness in the amount of $5,709.00.  The new CLIN 0010 HAC UNIQUE MATERIAL

and SUBCLIN 0010AA are added to reflect the cost of the Unique Material in the amount of $126,584.00.  The new CLIN 0011 HAC ODC

AND TRAVEL is added whereby the new SUBCLIN 0011AA represents the Other Direct Costs and Travel associated with this retrofit

effort in the amount of $927,817.00 and the new SUBCLIN 0011AB represents the travel costs to Korea for planning purposes for

future retrofit effort in the amount of $40,224.00.  Sections C.8. through C.14.1. are added to incorporate the scope of work for

the HAC Phase II effort in addition to the contractor's proposal 00-CON-111R1-Field Upgrade-Phase II, dated February 13, 2001.

Section D.1. is revised to include new language for the Packaging and Marking requirements for both the Phase I and Phase II HAC

Program.  Sections F.2. and F.3. are added to incorporate the new Phase II delivery schedule and Phase II Material language

regarding shipment of material to the sites.  The new Attachment 5 is added to identify quantities for both the common and unique

material for invoicing purposes.  Other administrative changes not related to the Phase II effort but incorporated by this

modification are the narrative in CLIN 0002 is revised to change the reference from "Attachment 3" to "Attachment 4", CLIN 0006AA

is revised to change the Performance Completion Date of "30 Dec 01" to "31 Mar 02", and Section C.7.1. is revised to change the

Performance Period of Ft. Campbell from "October 00 through July 01" to "October 00 through Aug 01".

2.  As a result of this Modification, the contract is revised as follows:

    a.  Section B is hereby revised to add the new CLINs 0008, 0009, 0010, and 0011.  SUBCLIN 0006AA is hereby revised to change

the Performance Completion Date from "30 Dec 01" to "31 Mar 02". The new SUBCLIN 0008AA is hereby added for the cost of the Common

Material in the amount of $1,753,430.00 and the new SUBCLIN 0008AB is hereby added for the cost of the Common Labor in the amount

of $934,472.00.  The new SUBCLIN 0009AA is hereby added for the cost of the Unique Labor for Seat Covers in the amount of

$37,459.00 and the new SUBCLIN 0009AB is hereby added for the cost of the Unique Labor for the Transmission Harness in the amount

of $5,709.00.  The new SUBCLIN 0010AA is hereby added for the cost of the Unique Material in the amount of $126,584.00.  The new

SUBCLIN 0011AA is hereby added for the costs associated under Other Direct Costs (ODC)and Travel in the amount of $927,817.00 and

the new SUBCLIN 0011AB is hereby added for the cost of travel to Korea for planning purposes in the amount of $40,224.00.

    b. Section B narratives are revised and added as follows:

       Revision to 0002:    From:      "Installation labor for the Unique Changes to

                                        include the Seat, Seat Cover, Transmission

                                        Harness, and Tail Light Carrier Bracket as

                                        identified in Attachment 3."

                            To:        "Installation labor for the Unique Changes to

                                        include the Seat, Seat Cover, Transmission

                                        Harness, and Tail Light Carrier Bracket as

                                        identified in Attachment 4."

       Addition of 0008:               "To include Common Material and Common Labor

                                        for the retrofit of 2,255 FMTV A0 vehicles.

                                        Commom Material are the changes numbered 1 thru

                                        10,12,14,15 and 16 as listed

                                        in Section C.9.1. and Attachment 5."
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       Addition of 0008AA:             "Common material to include those changes

                                        numbered 1 thru 10,12,14,15 and 16 as listed

                                        in Section C.9.1. Bench Stock is included in

                                        this CLIN.  TVS will liquidate this

                                        SUBCLIN following the procedure described in

                                        Attachment 5."

       Addition of 0008AB:             "The contractor may invoice $414.40 per vehicle

                                        for installation labor of common material

                                        as listed in SUBCLIN 0008AA, on 2,255 vehicles.

                                        Attachment 1 will constitute an invoice for

                                        this labor. Cosmetic corrosion repair for 345

                                        vehicles at Ft. Stewart are included in this CLIN."

       Addition of 0009:               "Installation labor for the Unique Changes to

                                        include the Seat Covers and Transmission

                                        Harness as identified in Attachment 5."

       Addition of 0009AA:             "The contractor may invoice $9 for labor

                                        to remove the seat and $5 for labor to replace

                                        each Seat Cover and/or Seat Cushion, up to the

                                        quantities called out in Attachment 5 for the

                                        effort at Ft. Leonard Wood, Ft. Hood and

                                        Ft. Stewart.  Attachment 1 will constitute an

                                        invoice for this labor."

       Addition of 0009AB:             "The contractor may invoice $103.80 per vehicle,

                                        up to 45 vehicles at Ft. Leonard Wood, 6 vehicles

                                        at Ft. Hood and 4 vehicles at Ft. Stewart for the

                                        installation labor of the Transmission Harness.

                                        Attachment 1 will constitute an invoice for

                                        this labor."

       Addition of 0010AA:             "Unique material to include changes 11 and 13

                                        in Section C.9.1.  TVS will liquidate this SUBCLIN

                                        following the procedure described in Attachment 5."

       Addition of 0011AA:             "HAC Phase II Other Direct Costs to be invoiced

                                        $84,347.00 per month beginning in Apr 01 and ending

                                        Feb 02."

       Addition of 0011AB:             "Travel associated with sending two contractor

                                        personnel to Korea for Command briefings and

                                        site survey for support of the HAC Program."

    c.  Section C is hereby revised to add the the new Sections C.8. throught C.14.1. which incorporate the new Phase II Scope of

Work and to add the revision to Section C.7.1. to change the Performance Period of Ft. Campbell from "October 00 through July 01"

to "October 00 through Aug 01".

Addition of C.8. through C.14.1:

SCOPE OF WORK

For the Family of Medium Tactical Vehicles (FMTV)

A0 Field Upgrade

C.8.        Purpose            _______

C.8.1.      To acquire FMTV vehicle components and installation labor and facilities to support the House Appropriations Committee

(HAC) A0 Upgrade changes to 2,255 FMTV A0 vehicles which have been fielded at Ft. Stewart, GA, Ft. Leonard Wood, MO and Ft. Hood,

TX under the initial production contract (DAAE07-92-C-R001) with Tactical Vehicle Systems, LP.
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C.9.        Scope            _____

C.9.1.      The Contractor shall provide all labor, facilities and material necessary to retrofit FMTV A0 vehicles with the

following vehicle upgrades and in accordance with the contractor's proposal 00-CON-111R1-Field Upgrade-Phase II, dated February

13, 2001 and Attachment 5:

            1.   Caging Bolts                            ECP 6819

            2.   Fuse Panel Diagram                      ECP 6813

            3.   Air Tank Valve Guard*                   Dev 510

            4.   Brake Pedal                             Dev 505

            5.   Cab Lift Cylinder Guard                 Dev 503

            6.   Modified Cab Door                       Dev 508, 612, 621

            7.   New Cab Door                            Dev 622, 623, 627

            8.   Tail Light Carrier                      Dev 511, 509

            9.   Cargo Bed Tailgate Alignment            Dev 504

            10.  Cab Lift Cylinder Kit                   ECP6549R1,Dev756

            11.  Transmission Harness                    300174,100268(55 Trucks)

                                                                   Ft. Leonard Wood - 45

                                                                   Ft. Hood - 6

                                                                   Ft. Stewart - 4

            12.  Battery Cable Rotation                  B1821AH037C200N & MS51969-3

            13.  Seats,Seat Covers                       PM6619,PM6620,WM1058, WM1059

            14.  Heater Wire Tie Wrap/Sealant            360849/417234

            15.  Heater Cage/Guard                       12421721

            16.  Flywheel Housing Vent                   TACU 3064

            *For M1090/M1094s, the Air Tank Valve Guard will be installed separately from this effort as a part of the HAC Dump

Upgrade.

C.9.2.      All parts will be received at the contractor's facility prior to being shipped to the bases.

C.9.3.      The contractor has included the "Bench Stock" (to replace broken or missing parts in addition to the material at

C.9.1.) in cost of CLIN 0008AA.

C.9.4.      The contractor will perform cosmetic corrosion repair for 345 trucks at Ft. Stewart.

C.9.5.      The contractor will install a battery box placard (GFE) on all trucks.

C.9.6.      This award of Modification P00007 will cover the retrofit of 875 A0 vehicles at Ft. Stewart, 150 vehicles at Ft.

Leonard Wood, and 1,230 vehicles at Ft. Hood for a total of 2,255 trucks.  The quantities and model identification of the vehicles

are:

                                         Ft. Stewart         Ft Leonard Wood           Ft. Hood

                 M1078 LMTV Cargo           679                    58                    1077

                 M1079 LMTV Van              63                     2                      92

                 M1081 Cargo/LVAD

                 M1083 MTV Cargo             13                                            25

                 M1084 Cargo w/MHE

                 M1085 Cargo LWB

                 M1086 Cargo, LWB/MHE

                 M1088 Tractor               99                                            18

                 M1089 Wrecker                1

                 M1090 Dump                  20                    60                      18

                 M1093 Cargo LVAD                                  30

                 M1094 Dump LVAD

                 _________________________________________________

                 Total                      875                   150                    1230

C.10.        Responsibilities

C.10.1.  The contractor for this program shall manage all local contracted labor.  The contractor is responsible for the

management, administration, material and labor support for this entire effort, including all special tools.  The contractor may

choose to retain a sub-contractor to provide labor services for this program.  All personnel involved in the work effort will have
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met the necessary security requirements by the Government in order to have access to and work on military equipment.  This

includes having the proper licenses to drive military vehicles.

          (a)  The contractor shall maintain designated holding facilities in an acceptable state of cleanliness in accordance

with unit's local installation safety, Hazardous Material (HAZMAT) and fire requirements.

          (b)  The contractor shall protect Government and contractor property under the control/custody of contractor in

accordance with sound industry practices and Government procedures. The contractor is responsible for securing all vehicles during

the work effort in accordance with (IAW) AR 190-51, para. 3-5 (steering wheel will be secured by the use of lock and chain; unit

will provide steering wheel lock and key).

          (c)  The contractor shall ensure proper care and use of owning unit property.

          (d)  The contractor shall return all vehicles to the owning unit in the same condition as received, except as modified

by this work effort.

          (e)  The contractor shall provide a safe storage area for combustible/flammable, disposable POL materials and HAZMAT in

the immediate work area.  Contractor is responsible for cleaning spills of any HAZMAT.

          (f)  The contractor is responsible for the condition of the facility or portion of facility used during the work effort.

 If any damage occurs to the facility during the work effort, the contractor will repair the facility before the end of the work

effort at no additional expense to the Government.

          (g) All parts removed in this effort are considered scrap and will be disposed of as scrap. The Government gives up

title to this material.  The contractor will arrange for disposal of all scrap materials resulting from vehicle upgrade.

          (h) The contractor shall make necessary arrangements for installation of utility service (electric,water, natural gas, &

telephone at all retrofit locations. The Government shall be responsible for payment of utility service for accomplishing the

retrofit effort at all sites.

C.11        Procedures for Accomplishing the Retrofit Effort

C.11.1.      The retrofit effort at all sites will be accomplished on-site.  If available, arrangements will be made for the

contractor to use a building for the retrofit effort.  If a suitable building is not available, the contractor should plan on

conducting the vehicle upgrade in a tent.  If a tent is deemed necessary by the Government, the Government will request a proposal

from the contractor for costs associated with the purchase and installation as necessary. To initiate this effort three days worth

of vehicles (24) should be available on the first day of full operation.  In addition, the government will make available

aproximately 14 vehicles per site during the train up period (2 weeks before project start date of Apr 01) for the contractor work

force.

C.11.2.      The retrofit schedule (C.14.1. and F.2.) is based on a 5-day (Monday through Friday), 40-hour work week, with the

exception of Federal Holidays.  The contractor Site Administrator coordinates with the unit and installation points of contact to

ensure a sufficient quantity of vehicles are available during training holidays and other occasions units are not working. The

Government will provide necessary clearance at all fielding sites for the contractor to perform the retrofit of the vehicles.

C.11.3.      The contractor and government representatives shall conduct joint inspections, to note the physical condition of the

vehicles before the work is started.  All damages are recorded on DA Form 2404 or ULLS-G equivalent prepared by the unit.  Non-

operational vehicles will not be accepted until the condition for non-operation is corrected or the vehicle is transported to &

from the retrofit facility by the Government. If any damage occurs due to workmanship or accident, the contractor will repair the

vehicle before it is returned to the unit at no additional expense to the Government.

C.11.4.      The contractor will perform the upgrade according to the work instructions, as performed on the A1 vehicle as

applicable, limiting disassembly to the extent necessary to accomplish the work.

C.11.5.      After the HAC A0 hardware is installed, each vehicle receives a final inspection by the contractor.  A Dimensions

International (DI) representative conducts QA surveillance and inspection for the Government.  Upon completion of work, the

contractor Site Administrator notifies the owning unit to pick-up their vehicle(s) from the vehicle drop-off and pick-up point.  A

joint inspection between the contractor and the unit representative is performed before signing for the vehicle.  The contractor

annotates and dates the vehicle inspection record DA Form 2408-9 with "HAC A0 Hardware Installed".

C.11.6.      If the unit identifies defects associated with HAC A0 Hardware upgrade material (except for GFE) or workmanship

within ninety (90) days of acceptance, the contractor will correct the defects at no additional cost to the Government.

C.11.7.  Documentation.
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            (a)  The contractor takes the action to fill out the inspection checklist, Attachment 1, prior to returning the

vehicle to the owning unit.

            (b)  Inspection checklists, Attachment 1, will be filled out by the contractor, verified and signed by the Government

inspectors and provided for Army tracking purposes.

C.12.        Travel

C.12.1.      The Contractor will provide personnel and all necessary travel arrangements for personnel to accomplish the retrofit

of vehicles at the fielding sites and complete the effort in accordance with the program schedule.

C.13.        Payment

C.13.1.      The contractor shall submit per vehicle the HAC A0 Hardware Installation Sign-Off Sheet/Certificate of Conformance,

Attachment 1 for payment of the installation labor, along with a summary DD250.

C.14.        Period of Performance

C.14.1.      The planned program period of performance is Apr 01 through Feb 02.  The Ft. Leonard Wood effort is Apr 01 through

Jun 01, Ft. Hood is Jul 01 through Feb 02 and Ft. Stewart is Aug 01 through Jan 02."

                                                          2001                                2002

                                       Apr   May   Jun   Jul   Aug   Sep   Oct   Nov   Dec    Jan   Feb

            Location            Qty

            Ft Leonard Wood     150      *    50   100

            Ft Hood            1230                      110   160   160   160   160    160   160   160

            Ft Stewart          875                            100   160   160   160    160   135

*Training

C.7.1. is revised:_____________________

From:  "The planned program period of performance is October 00 through March 02.  The Ft. Bragg effort is October 00 through

March 02 and Ft. Campbell is October 00 through July 01."

To:    "The planned program period of performance is October 00 through March 02.  The Ft. Bragg effort is October 00 through

March 02 and Ft. Campbell is October 00 through Aug 01."

    d.  Section D is hereby revised to reflect the change in the narrative of Section D as follows:

From: "Packaging and Marking:

"After the material in this contract is accepted at Origin, this material will packed in accordance with Standard Commercial

Packaging and then be shipped by Commercial Bill of Lading to Ft. Bragg and Ft. Campbell at the Contractor's expense. The

Contractor is authorized to forego the requirement for marking individual parts until such time that surplus parts are returned to

the Contractor from the field to be stored as inventory."

To:   "D.1.  Packaging and Marking:

D.1.1.  After the material in this contract is accepted at Origin, this material will packed in accordance with Standard

Commercial Packaging and then be shipped by Commercial Bill of Lading to Ft. Bragg, Ft. Campbell, Ft. Leonard Wood, Ft. Hood and

Ft. Stewart at the Contractor's expense. The Contractor is authorized to forego the requirement for marking individual parts until

such time as the Government provides disposition instructions for common and unique material ordered but not consumed

(i.e.residual material) as established in Attachment 4 and Attachment 5."

    e.  Section F is hereby revised to reflect the addition of the delivery schedule for the new Phase II HAC Program and language

associated with shipment of the material.  Sections F.2. and F.3. are added as follows:
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"F.2. Deliveries or Performance:

F.2.1. The planned program schedule for Phase II is as follows:

                                                              2001                         2002

                                     Apr   May   Jun   Jul   Aug   Sep   Oct   Nov   Dec   Jan   Feb

            Location           Qty

            Ft Leonard Wood    150     *    50   100

            Ft Hood           1230                     110   160   160   160   160   160   160   160

            Ft Stewart         875                           100   160   160   160   160   135

*Training

F.3.    Phase II Material

F.3.1.  The contractor shall ship the material required for the retrofit at Ft. Leonard Wood, Ft. Hood and Ft. Stewart from the

contractor's facility in Sealy to the on-site facilities to be used for this effort."

    f.  Section G is hereby revised to reflect the appropriate accounting and appropriation data associated with this

modification.

    g.  Attachment 5 is hereby added to reflect the quantities associated with both the common and unique material used in the

Phase II HAC effort for invoicing purposes.

3.  As a result of this Modification P00007, the total contract amount is increased by $3,825,695.00 from $10,765,079.45 to

$14,590,774.45.  Except as specifically stated herein, all other terms and conditions of the contract remain unchanged and in full

force and effect.

                                               *** END OF NARRATIVE A 007 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0002          Supplies or Services and Prices/Costs              _____________________________________

              HAC UNIQUE LABOR              ________________

              SECURITY CLASS: Unclassified

                Installation labor for the Unique Changes to

                include the Seat, Seat Cover, Transmission

                Harness, and Tail Light Carrier Bracket as

                identified in Attachment 4.

                              (End of narrative B001)

0006AA        SERVICES LINE ITEM                                                                           $        125,294.00              __________________                                                                            _________________

              NOUN: FMTV FT BRAGG CORROSION

              SECURITY CLASS: Unclassified

              PRON: J005R955J0    PRON AMD: 01    ACRN: AC

              AMS CD: 511068

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAR-2002

                            $       125,294.00

0008          Supplies or Services and Prices/Costs              _____________________________________

              PHASE II HAC CHANGES (COMMON)              _____________________________

              SECURITY CLASS: Unclassified

                To include Common Material and Common Labor

                for the retrofit of 2,255 FMTV A0 vehicles.

                Commom Material are the changes numbered 1 thru

                10,12,14,15 and 16 as listed

                in Section C.9.1. and Attachment 5.

                              (End of narrative B001)

              Packaging and Marking              _____________________

0008AA        HAC COMMON MATERIAL                                         1          LO   $     ** N/A **  $      1,753,430.00              ___________________                                                          ______________   _________________

              NSN: 9999-99-999-9999

              NOUN: FMTV-HAC A0 II COM MATERIALS

              FSCM: 99999

              PART NR: 0000000000000

              SECURITY CLASS: Unclassified

              PRON: J015R992J0    PRON AMD: 01    ACRN: AD

              AMS CD: 511068

                Common material to include those changes
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                numbered 1 thru 10,12,14,15 and 16 as listed

                in Section C.9.1. Bench Stock is included in

                this CLIN.  TVS will liquidate this

                SUBCLIN following the procedure described in

                Attachment 5.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW1092MV01  CK0PTX    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY        DEL DATE              __________     ______________     ________

                 001               1            28-FEB-2002

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0PTX)   XR STEWART AND STEVENSON SERVICIES

                         TACTICAL VEHICLE SYSTEMS DIV

                         5000 INTERSTATE 10 W

                         SEALY                 TX 77474-0001

0008AB        HAC COMMON LABOR                                                                             $        934,472.00              ________________                                                                              _________________

              NOUN: FMTV HAC A0 - COMMON LABOR

              SECURITY CLASS: Unclassified

              PRON: J015R983J0    PRON AMD: 01    ACRN: AD

              AMS CD: 511068

                The contractor may invoice $414.40 per vehicle

                for installation labor of common material

                as listed in SUBCLIN 0008AA, on 2,255 vehicles.

                Attachment 1 will constitute an invoice for

                this labor. Cosmetic corrosion repair for 345

                vehicles at Ft. Stewart are included in this CLIN.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            28-FEB-2002

                            $       934,472.00
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0009          Supplies or Services and Prices/Costs              _____________________________________

              HAC UNIQUE LABOR              ________________

              SECURITY CLASS: Unclassified

                Installation labor for the Unique Changes to

                include the Seat Covers and Transmission

                Harness as identified in Attachment 5.

                              (End of narrative B001)

0009AA        HAC UNIQUE LABOR SEAT COVERS                                                                 $         37,459.00              ____________________________                                                                  _________________

              NOUN: FMTV-HAC A0 - SEAT COVERS

              SECURITY CLASS: Unclassified

              PRON: J015R984J0    PRON AMD: 01    ACRN: AD

              AMS CD: 511068

                The contractor may invoice $9 for labor

                to remove the seat and $5 for labor to replace

                each Seat Cover and/or Seat Cushion, up to the

                quantities called out in Attachment 5 for the

                effort at Ft. Leonard Wood, Ft. Hood and

                Ft. Stewart.  Attachment 1 will constitute an

                invoice for this labor.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            28-FEB-2002

                            $        37,459.00

0009AB        HAC UNIQUE LABOR TRANSMISSION HARNESS                                                        $          5,709.00              _____________________________________                                                         _________________

              NOUN: FMTV TRANSMISSION HARNESS

              SECURITY CLASS: Unclassified

              PRON: J015R985J0    PRON AMD: 01    ACRN: AB

              AMS CD: 511068

                The contractor may invoice $103.80 per vehicle,

                up to 45 vehicles at Ft. Leonard Wood, 6 vehicles

                at Ft. Hood and 4 vehicles at Ft. Stewart for the

                installation labor of the Transmission Harness.

                Attachment 1 will constitute an invoice for

                this labor.

                              (End of narrative B001)
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              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            28-FEB-2002

                            $         5,709.00

0010          Supplies or Services and Prices/Costs              _____________________________________

              HAC UNIQUE MATERIAL                                                                          $         ** NSP **              ___________________                                                                           _________________

              SECURITY CLASS: Unclassified

0010AA        HAC UNIQUE MATERIAL                                         1          LO   $     ** N/A **  $        126,584.00              ___________________                                                          ______________   _________________

              NSN: 9999-99-999-9999

              NOUN: FMTV-HAC A0 II UNIQ MATERIAL

              FSCM: 99999

              PART NR: 000000000000000

              SECURITY CLASS: Unclassified

              PRON: J015R993J0    PRON AMD: 01    ACRN: AD

              AMS CD: 511068

                Unique material to include changes 11 and 13

                in Section C.9.1.  TVS will liquidate this SUBCLIN

                following the procedure described in Attachment 5.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW1092MV02  CK0PTX    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY        DEL DATE              __________     ______________     ________

                 001               1            28-FEB-2002

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0PTX)   XR STEWART AND STEVENSON SERVICIES

                         TACTICAL VEHICLE SYSTEMS DIV

                         5000 INTERSTATE 10 W

                         SEALY                 TX 77474-0001

0011          Supplies or Services and Prices/Costs              _____________________________________
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              HAC ODC AND TRAVEL                                                                           $         ** NSP **              __________________                                                                            _________________

              SECURITY CLASS: Unclassified

0011AA        HAC ODC AND TRAVEL                                                                           $        927,817.00              __________________                                                                            _________________

              NOUN: FMTV ODC

              SECURITY CLASS: Unclassified

              PRON: J015R987J0    PRON AMD: 01    ACRN: AB

              AMS CD: 511068

                HAC Phase II Other Direct Costs to be invoiced

                $84,347.00 per month beginning in Apr 01 and ending

                Feb 02.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            28-FEB-2002

                            $       927,817.00

0011AB        TRAVEL FOR KOREA                                                                             $         40,224.00              ________________                                                                              _________________

              NOUN: FMTV TRAVEL (KOREA)

              SECURITY CLASS: Unclassified

              PRON: J015R988J0    PRON AMD: 01    ACRN: AB

              AMS CD: 511068

                Travel associated with sending two contractor

                personnel to Korea for Command briefings and

                site survey for support of the HAC Program.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            28-FEB-2002

                            $        40,224.00
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

SCOPE OF WORK

For the Family of Medium Tactical Vehicles (FMTV)

A0 Field Upgrade

C.1.        Purpose            _______

C.1.1.      To acquire FMTV vehicle components and installation labor and facilities to support the House Appropriations Committee

(HAC) A0 Upgrade changes to 4,173 FMTV A0 vehicles which have been fielded at Ft. Bragg, NC and Ft. Campbell, KY under the initial

production contract (DAAE07-92-C-R001) with Tactical Vehicle Systems, LP.

C.2.        Scope            _____

C.2.1.      The Contractor shall provide all labor, facilities and material necessary to retrofit FMTV A0 vehicles with the

following vehicle upgrades and in accordance with the contractor's proposal 00-CON-065R4, dated August 24, 2000 and Attachment 2

and 3:

            1.   Caging Bolts                            ECP 6819

            2.   Fuse Panel Diagram                      ECP 6813

            3.   Air Tank Valve Guard                    Dev 510

            4.   Brake Pedal                             Dev 505

            5.   Cab Lift Cylinder Guard                 Dev 503

            6.   Modified Cab Door                       Dev 508, 612, 621

            7.   New Cab Door                            Dev 622, 623, 627

            8.   Tail Light Carrier                      Dev 511, 509

            9.   Cargo Bed Tailgate Alignment            Dev 504

            10.  Cab Lift Cylinder Kit                   ECP6549R1,Dev756

            11.  Transmission Harness                    300174,100268(Trucks #1-1477)

                                                                   Ft. Bragg   -  762

                                                                   Ft. Campbell - 392

            12.  Battery Cable Rotation                  B1821AH037C200N & MS51969-3

            13.  Seats,Seat Covers                       PM6619,PM6620,WM1058, WM1059

            14.  Heater Wire Tie Wrap/Sealant            360849/417234

            15.  Heater Cage/Guard                       12421721

            16.  Tail Light Carrier Bracket

            17.  Flywheel Housing Vent                   TACU 3064

C.2.2.      All parts will be received at the contractor's facility prior to being shipped to the bases.

C.2.3.      The basic contract award will cover the retrofit of 2,725 A0 vehicles at Ft. Bragg and 1,448 vehicles at Ft. Campbell.

 The quantities and model identification of the vehicles are:

                                         Ft. Bragg         Ft Campbell

                 M1078 LMTV Cargo           797                629

                 M1079 LMTV Van              30                 22

                 M1081 Cargo/LVAD           701                 44

                 M1083 MTV Cargo            403                329

                 M1084 Cargo w/MHE           94                 43

                 M1085 Cargo LWB             24                 12

                 M1086 Cargo, LWB/MHE         6                 26

                 M1088 Tractor              269                268

                 M1089 Wrecker              106                 41

                 M1090 Dump                  21                 --

                 M1093 Cargo LVAD           183                  4

                 M1094 Dump LVAD             91                 30

                 _________________________________________________

                 Total                      2725               1448

C.3.        Responsibilities

C.3.1.  The contractor for this program shall manage all local contracted labor.  The contractor is responsible for the

management, administration, material and labor support for this entire effort, including all special tools.  The contractor may
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choose to retain a sub-contractor to provide labor services for this program.  All personnel involved in the work effort will have

met the necessary security requirements by the Government in order to have access to and work on military equipment.  This

includes having the proper licenses to drive military vehicles.

          (a)  The contractor shall maintain designated holding facilities in an acceptable state of cleanliness in accordance

with unit's local installation safety, Hazardous Material (HAZMAT) and fire requirements.

          (b)  The contractor shall protect Government and contractor property under the control/custody of contractor in

accordance with sound industry practices and Government procedures. The contractor is responsible for transporting vehicles to and

from the retrofit site and securing all vehicles during the work effort in accordance with (IAW) AR 190-51, para. 3-5 (steering

wheel will be secured by the use of lock and chain; unit will provide steering wheel lock and key).

          (c)  The contractor shall ensure proper care and use of owning unit property.

          (d)  The contractor shall return all vehicles to the owning unit in the same condition as received, except as modified

by this work effort.

          (e)  The contractor shall provide a safe storage area for combustible/flammable, disposable POL materials and HAZMAT in

the immediate work area.  Contractor is responsible for cleaning spills of any HAZMAT.

          (f)  The contractor is to recover any vehicle which breaks down or becomes otherwise disabled while in transit between

the holding lot and the retrofit work area for Ft. Bragg only.

          (g)  The contractor is responsible for the condition of the facility or portion of facility used during the work effort.

 If any damage occurs to the facility during the work effort, the contractor will repair the facility before the end of the work

effort.

          (h) All parts removed in this effort are considered scrap and will be disposed of as scrap. The Government gives up

title to this material.  The contractor will arrange for disposal of all scrap materials resulting from vehicle upgrade.

          (i) The contractor shall make necessary arrangements for installation of utility service (electric,water, natural gas, &

telephone at both retrofit locations.

C.4.        Procedures for Accomplishing the Retrofit Effort

C.4.1.      The retrofit effort at Ft. Bragg and Ft. Campbell will be accomplished at an off-site facility.  The contractor is

responsible to arrange for lease of the facility.  The contractor will make all arrangements for purchase and installation of the

tent.  To initiate this effort three days worth of vehicles (24) should be available on the first day of full operation.  In

addition, the government will make available aproximately 14 vehicles per site during the train up period (2 weeks before project

start date of Oct 00) for the contractor work force.

C.4.2.      The retrofit schedule (C.9.1. and F.1.)is based on a 5-day (Monday through Friday), 40-hour work week, with the

exception of Federal Holidays.  The contractor Site Administrator coordinates with the unit and installation points of contact to

ensure a sufficient quantity of vehicles are available during training holidays and other occasions units are not working. The

Government will provide necessary clearance at Ft.Bragg and Ft.Campbell for the contractor to perform the retrofit of the

vehicles.

C.4.3.      The contractor and government representatives shall conduct joint inspections, to note the physical condition of the

vehicles before the work is started.  All damages are recorded on DA Form 2404 or ULLS-G equivalent prepared by the unit.  Non-

operational vehicles will not be accepted until the condition for non-operation is corrected or the vehicle is transported to &

from the retrofit facility by the Government. If any damage occurs due to workmanship or accident, the contractor will repair the

vehicle before it is returned to the unit.

C.4.4.      The contractor will perform the upgrade according to the work instructions, as performed on the A1 vehicle as

applicable, limiting disassembly to the extent necessary to accomplish the work.

C.4.5.      After the HAC A0 hardware is installed, each vehicle receives a final inspection by the contractor.  A Dimensions

International (DI) representative conducts QA surveillance and inspection for the Government.  Upon completion of work, the

contractor Site Administrator notifies the owning unit to pick-up their vehicle(s) from the vehicle drop-off and pick-up point.  A

joint inspection between the contractor and the unit representative is performed before signing for the vehicle.  The contractor

annotates and dates the vehicle inspection record DA Form 2408-9 with "HAC A0 Hardware Installed".

C.4.6.      If the unit identifies defects associated with HAC A0 Hardware upgrade material or workmanship within ninety (90) days

of acceptance, the contractor will correct the defects at no additional cost to the Government.
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C.4.7.  Documentation.

            (a)  The contractor takes the action to fill out the inspection checklist, Attachment 1, prior to returning the

vehicle to the owning unit.

            (b)  Inspection checklists, Attachment 1, will be filled out by the contractor, verified and signed by the Government

inspectors and provided for Army tracking purposes.

C.5.        Travel

C.5.1.      The Contractor will provide personnel and all necessary travel arrangements for personnel to accomplish the retrofit

of vehicles at the fielding sites and complete the effort in accordance with the program schedule.

C.6.        Payment

C.6.1.      The contractor shall submit per vehicle the HAC A0 Hardware Installation Sign-Off Sheet/Certificate of Conformance,

Attachment 1 for payment of the installation labor, along with a summary DD250.

C.7.        Period of Performance

C.7.1.      The planned program period of performance is October 00 through March 02.  The Ft. Bragg effort is October 00 through

March 02 and Ft. Campbell is October 00 through Aug 01.

                                        2000                              2001

                                  Oct   Nov   Dec       Jan   Feb   Mar   Apr   May   Jun   Jul   Aug

            Location       Qty

            Ft Bragg      2725     5    160   160       160   160   160   160   160   160   160

            Ft Campbell   1448     8    160   160       160    80   160   160   160   160   160    80

                                               2001                         2002

                                   Aug   Sep   Oct   Nov   Dec       Jan    Feb    Mar

            Ft Bragg               160   160   160   160   160       160    160    160

                                               *** END OF NARRATIVE C 001 ***

SCOPE OF WORK

For the Family of Medium Tactical Vehicles (FMTV)

A0 Field Upgrade

C.8.        Purpose            _______

C.8.1.      To acquire FMTV vehicle components and installation labor and facilities to support the House Appropriations Committee

(HAC) A0 Upgrade changes to 2,255 FMTV A0 vehicles which have been fielded at Ft. Stewart, GA, Ft. Leonard Wood, MO and Ft. Hood,

TX under the initial production contract (DAAE07-92-C-R001) with Tactical Vehicle Systems, LP.

C.9.        Scope            _____

C.9.1.      The Contractor shall provide all labor, facilities and material necessary to retrofit FMTV A0 vehicles with the

following vehicle upgrades and in accordance with the contractor's proposal 00-CON-111R1-Field Upgrade-Phase II, dated February

13, 2001 and Attachment 5:

            1.   Caging Bolts                            ECP 6819

            2.   Fuse Panel Diagram                      ECP 6813

            3.   Air Tank Valve Guard*                   Dev 510

            4.   Brake Pedal                             Dev 505

            5.   Cab Lift Cylinder Guard                 Dev 503

            6.   Modified Cab Door                       Dev 508, 612, 621
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            7.   New Cab Door                            Dev 622, 623, 627

            8.   Tail Light Carrier                      Dev 511, 509

            9.   Cargo Bed Tailgate Alignment            Dev 504

            10.  Cab Lift Cylinder Kit                   ECP6549R1,Dev756

            11.  Transmission Harness                    300174,100268(55 Trucks)

                                                                   Ft. Leonard Wood - 45

                                                                   Ft. Hood - 6

                                                                   Ft. Stewart - 4

            12.  Battery Cable Rotation                  B1821AH037C200N & MS51969-3

            13.  Seats,Seat Covers                       PM6619,PM6620,WM1058, WM1059

            14.  Heater Wire Tie Wrap/Sealant            360849/417234

            15.  Heater Cage/Guard                       12421721

            16.  Flywheel Housing Vent                   TACU 3064

            *For M1090/M1094s, the Air Tank Valve Guard will be installed separately from this effort as a part of the HAC Dump

Upgrade.

C.9.2.      All parts will be received at the contractor's facility prior to being shipped to the bases.

C.9.3.      The contractor has included the "Bench Stock" (to replace broken or missing parts in addition to the material at

C.9.1.) in cost of CLIN 0008AA.

C.9.4.      The contractor will perform cosmetic corrosion repair for 345 trucks at Ft. Stewart.

C.9.5.      The contractor will install a battery box placard (GFE) on all trucks.

C.9.6.      This award of Modification P00007 will cover the retrofit of 875 A0 vehicles at Ft. Stewart, 150 vehicles at Ft.

Leonard Wood, and 1,230 vehicles at Ft. Hood for a total of 2,255 trucks.  The quantities and model identification of the vehicles

are:

                                         Ft. Stewart         Ft Leonard Wood           Ft. Hood

                 M1078 LMTV Cargo           679                    58                    1077

                 M1079 LMTV Van              63                     2                      92

                 M1081 Cargo/LVAD

                 M1083 MTV Cargo             13                                            25

                 M1084 Cargo w/MHE

                 M1085 Cargo LWB

                 M1086 Cargo, LWB/MHE

                 M1088 Tractor               99                                            18

                 M1089 Wrecker                1

                 M1090 Dump                  20                    60                      18

                 M1093 Cargo LVAD                                  30

                 M1094 Dump LVAD

                 _________________________________________________

                 Total                      875                   150                    1230

C.10.        Responsibilities

C.10.1.  The contractor for this program shall manage all local contracted labor.  The contractor is responsible for the

management, administration, material and labor support for this entire effort, including all special tools.  The contractor may

choose to retain a sub-contractor to provide labor services for this program.  All personnel involved in the work effort will have

met the necessary security requirements by the Government in order to have access to and work on military equipment.  This

includes having the proper licenses to drive military vehicles.

          (a)  The contractor shall maintain designated holding facilities in an acceptable state of cleanliness in accordance

with unit's local installation safety, Hazardous Material (HAZMAT) and fire requirements.

          (b)  The contractor shall protect Government and contractor property under the control/custody of contractor in

accordance with sound industry practices and Government procedures. The contractor is responsible for securing all vehicles during

the work effort in accordance with (IAW) AR 190-51, para. 3-5 (steering wheel will be secured by the use of lock and chain; unit

will provide steering wheel lock and key).

          (c)  The contractor shall ensure proper care and use of owning unit property.
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          (d)  The contractor shall return all vehicles to the owning unit in the same condition as received, except as modified

by this work effort.

          (e)  The contractor shall provide a safe storage area for combustible/flammable, disposable POL materials and HAZMAT in

the immediate work area.  Contractor is responsible for cleaning spills of any HAZMAT.

          (f)  The contractor is responsible for the condition of the facility or portion of facility used during the work effort.

 If any damage occurs to the facility during the work effort, the contractor will repair the facility before the end of the work

effort at no additional expense to the Government.

          (g) All parts removed in this effort are considered scrap and will be disposed of as scrap. The Government gives up

title to this material.  The contractor will arrange for disposal of all scrap materials resulting from vehicle upgrade.

          (h) The contractor shall make necessary arrangements for installation of utility service (electric,water, natural gas, &

telephone at all retrofit locations. The Government shall be responsible for payment of utility service for accomplishing the

retrofit effort at all sites.

C.11        Procedures for Accomplishing the Retrofit Effort

C.11.1.      The retrofit effort at all sites will be accomplished on-site.  If available, arrangements will be made for the

contractor to use a building for the retrofit effort.  If a suitable building is not available, the contractor should plan on

conducting the vehicle upgrade in a tent.  If a tent is deemed necessary by the Government, the Government will request a proposal

from the contractor for costs associated with the purchase and installation as necessary. To initiate this effort three days worth

of vehicles (24) should be available on the first day of full operation.  In addition, the government will make available

aproximately 14 vehicles per site during the train up period (2 weeks before project start date of Apr 01) for the contractor work

force.

C.11.2.      The retrofit schedule (C.14.1. and F.2.) is based on a 5-day (Monday through Friday), 40-hour work week, with the

exception of Federal Holidays.  The contractor Site Administrator coordinates with the unit and installation points of contact to

ensure a sufficient quantity of vehicles are available during training holidays and other occasions units are not working. The

Government will provide necessary clearance at all fielding sites for the contractor to perform the retrofit of the vehicles.

C.11.3.      The contractor and government representatives shall conduct joint inspections, to note the physical condition of the

vehicles before the work is started.  All damages are recorded on DA Form 2404 or ULLS-G equivalent prepared by the unit.  Non-

operational vehicles will not be accepted until the condition for non-operation is corrected or the vehicle is transported to &

from the retrofit facility by the Government. If any damage occurs due to workmanship or accident, the contractor will repair the

vehicle before it is returned to the unit at no additional expense to the Government.

C.11.4.      The contractor will perform the upgrade according to the work instructions, as performed on the A1 vehicle as

applicable, limiting disassembly to the extent necessary to accomplish the work.

C.11.5.      After the HAC A0 hardware is installed, each vehicle receives a final inspection by the contractor.  A Dimensions

International (DI) representative conducts QA surveillance and inspection for the Government.  Upon completion of work, the

contractor Site Administrator notifies the owning unit to pick-up their vehicle(s) from the vehicle drop-off and pick-up point.  A

joint inspection between the contractor and the unit representative is performed before signing for the vehicle.  The contractor

annotates and dates the vehicle inspection record DA Form 2408-9 with "HAC A0 Hardware Installed".

C.11.6.      If the unit identifies defects associated with HAC A0 Hardware upgrade material (except for GFE) or workmanship

within ninety (90) days of acceptance, the contractor will correct the defects at no additional cost to the Government.

C.11.7.  Documentation.

            (a)  The contractor takes the action to fill out the inspection checklist, Attachment 1, prior to returning the

vehicle to the owning unit.

            (b)  Inspection checklists, Attachment 1, will be filled out by the contractor, verified and signed by the Government

inspectors and provided for Army tracking purposes.

C.12.        Travel

C.12.1.      The Contractor will provide personnel and all necessary travel arrangements for personnel to accomplish the retrofit

of vehicles at the fielding sites and complete the effort in accordance with the program schedule.

C.13.        Payment
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C.13.1.      The contractor shall submit per vehicle the HAC A0 Hardware Installation Sign-Off Sheet/Certificate of Conformance,

Attachment 1 for payment of the installation labor, along with a summary DD250.

C.14.        Period of Performance

C.14.1.      The planned program period of performance is Apr 01 through Feb 02.  The Ft. Leonard Wood effort is Apr 01 through

Jun 01, Ft. Hood is Jul 01 through Feb 02 and Ft. Stewart is Aug 01 through Jan 02.

                                                          2001                                2002

                                       Apr   May   Jun   Jul   Aug   Sep   Oct   Nov   Dec    Jan   Feb

            Location            Qty

            Ft Leonard Wood     150      *    50   100

            Ft Hood            1230                      110   160   160   160   160    160   160   160

            Ft Stewart          875                            100   160   160   160    160   135

*Training

                                               *** END OF NARRATIVE C 002 ***
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SECTION D - PACKAGING AND MARKING

D.1.  Packaging and Marking:

D.1.1.  After the material in this contract is accepted at Origin, this material will packed in accordance with Standard

Commercial Packaging and then be shipped by Commercial Bill of Lading to Ft. Bragg, Ft. Campbell, Ft. Leonard Wood, Ft. Hood and

Ft. Stewart at the Contractor's expense. The Contractor is authorized to forego the requirement for marking individual parts until

such time as the Government provides disposition instructions for common and unique material ordered but not consumed

(i.e.residual material) as established in Attachment 4 and Attachment 5.

                                               *** END OF NARRATIVE D 001 ***
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SECTION F - DELIVERIES OR PERFORMANCE

F.2. Deliveries or Performance:

F.2.1. The planned program schedule for Phase II is as follows:

                                                              2001                         2002

                                     Apr   May   Jun   Jul   Aug   Sep   Oct   Nov   Dec   Jan   Feb

            Location           Qty

            Ft Leonard Wood    150     *    50   100

            Ft Hood           1230                     110   160   160   160   160   160   160   160

            Ft Stewart         875                           100   160   160   160   160   135

*Training

                                               *** END OF NARRATIVE F 005 ***

F.3.    Phase II Material

F.3.1.  The contractor shall ship the material required for the retrofit at Ft. Leonard Wood, Ft. Hood and Ft. Stewart from the

contractor's facility in Sealy to the on-site facilities to be used for this effort.

                                               *** END OF NARRATIVE F 006 ***
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0008AA  J015R992J0             AD       1        $               0.00  $       1,753,430.00            $       1,753,430.00

        511068                        1ZGMJ0

0008AB  J015R983J0             AD       1        $               0.00  $         934,472.00            $         934,472.00

        511068                        1ZGMJ0

0009AA  J015R984J0             AD       1        $               0.00  $          37,459.00            $          37,459.00

        511068                        1ZGMJ0

0009AB  J015R985J0             AB       1        $               0.00  $           5,709.00            $           5,709.00

        511068                        1ZGMJ0

0010AA  J015R993J0             AD       1        $               0.00  $         126,584.00            $         126,584.00

        511068                        1ZGMJ0

0011AA  J015R987J0             AB       1        $               0.00  $         927,817.00            $         927,817.00

        511068                        1ZGMJ0

0011AB  J015R988J0             AB       1        $               0.00  $          40,224.00            $          40,224.00

        511068                        1ZGMJ0

                                                                           _________________

                                                         NET CHANGE    $       3,825,695.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   12035000015R5R01P5110682516  S20113                W56HZV           $         973,750.00

Army                 AD        21   12035000015R5R01P51106831E1  S20113                W56HZV           $       2,851,945.00                                                                                                          __________________

                                                                                          NET CHANGE    $       3,825,695.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      10,765,079.45              $       3,825,695.00              $      14,590,774.45
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